
 
 
 
 

 
 

M E M O R A N D U M 
 

TO:    Mayor and City Council 

 

FROM:  Howard Lazarus, PE, Director, Public Works Department 

 

SUBJECT:  Green Water Treatment Plant Deconstruction Project 

  Status of Stop Work Order and Cure Notice 

 

DATE:    1/21/2010 

 

CC:    M Ott, R Goode, R Garza, G Meszaros, G Bowman, K Juarez, C Jordan 

 

PURPOSE:    I’m  forwarding  this memorandum  to provide a  status update on  the Stop Work 

Order  and Cure Notice  issued  to  the  prime  contractor, Austin  Filter  Systems,  on  the Green 

Water Treatment Plan Deconstruction Project (the “Green Project”). 

 

BACKGROUND:    Austin  Filter  Systems  (AFS),  the  prime  contractor,  has  had  consistent 

problems in controlling the safety environment on the Green Project, including the activities of 

its subcontractors.  These contract breaches have been documented and communicated to AFS.  

On December  2,  2009,  I  signed  and  sent an  “Owner’s Notice  to Cure Anticipatory Breach of 

Contract and to Demand Meeting with Surety and Contractor” to Austin Filter Systems (AFS) 

and  its  surety  concerning  the  repeated  pattern  of  unsafe  work  practices  that  the  City’s 

representative  continued  to  observe  on  the  project.   On December  2nd  and  on December  4th,  

subsequent serious safety violations were observed and, after consulting with in‐house counsel, 

I signed a “Stop Work Order and Demand for Meeting with Surety and Contractor.”   

 

The December 2nd Cure Notice established  the  following eight  criteria AFS had  to  comply  to 

cure its contract breaches: 

 

 provide a Corrective Action Plan; 

 provide copies of the Contractor’s and all Subcontractors’ employee safety handbooks; 

 provide significant additional safety resources; 

 provide worker safety classes; 

 provide a responsible Superintendent and Safety Representative on site; 

 provide adequate written protocols, procedures, and assurances; 

 provide for the removal of Subcontractors involved in the breaches as required by the 

Contract Documents; and 
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 implement other measures acceptable to the City. 

 

The letter further specified AFS had to come into compliance not later than December 18th or the 

City would consider “all of its rights and remedies as specified in the Contract Documents and 

under Texas Law” including potential termination of the agreement.   

 

City representatives met with AFS and  its counsel and surety on December 18th  to review  the 

status of the corrective actions being implemented.   At that time the City agreed to extend the 

cure period  through January 11, 2010.     A subsequent meeting was held on January 11th, with 

AFS reporting the following progress: 

 

 a  new  Superintendent  had  been  hired  and  an  offer  made  to  a  replacement  Safety 

Representative; 

 bids  had  been  received  from  replacement  subcontractors  and  AFS  would  forward  the 

selected bid to the City for review; 

 per the City’s direction, work on stream bank restoration had been completed; 

 a revised work plan and safety procedures were being prepared. 

 

At the meeting, the City expressed its concern that the cure actions be completed as quickly as 

possible.    AFS  projected  that  work  could  resume  by  the  end  of  January  with  the  City’s 

concurrence.    Both  sides  agreed  to meet  again  on  or  about  January  28th  extending  the  cure 

period through that date. 

 

NEXT STEPS:   Upon approval of  the remaining actions and AFS’ entering  into an agreement 

with an acceptable subcontractor,  the City will  lift  the stop work order and allow all work  to 

resume.    At  its  January  28th  meeting,  Council  will  consider  a  resolution  to  amend  the 

professional  services  agreement  with  URS  that  will  allow  URS  to  continue  to  provide 

construction phase services, including safety inspection.   

 

Council Members may reasonably anticipate that they will be approached in the coming week 

by AFS’  removed  subcontractors  or  that  representatives  of  the  removed  subcontractors may 

sign up to speak at the Council meeting.     Council Members should also be aware that one of 

the subcontractors has indicated its intention to file claim against the City.   

 

Please do not hesitate to contact me directly if you have any question or if you need additional 

information. 


